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ESTIMATE RUN 07/24/2013

ESTIMATE SUMMARY 15:27:20

CONTID: C18929R        ESTIMATE NO: 0001 PROG 2005

PCN: 18929R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70:COPPER-SUMMIT BIKE PATH RESURFACING PERCENT TIME:

PROJECT NO: STA 0702-324                  

I-70:COPPER-SUMMIT BIKE PATH RESURFACING

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

COLUMBINE HILLS CONCRETE, INC. PAY PERIOD ENDING 07/24/2013 DATE TIME STARTED 06/17/2013

PO BOX 2369 DATE LET 12/06/2012 DATE WORK BEGAN 06/17/2013

 DATE AWARDED 12/18/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/14/2013 DATE ACCEPTED

SILVERTHORNE CO 80498     970 468 7813 DATE NOTICE TO PROCEED 06/17/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,071,928.25 PARTICIPATING $ $ 109,248.45

AWARD PROJECT AMT: 997,873.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,639.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.86

WORK DAYS

WORK DAYS

10.19%

962,679.80

109,248.45

109,248.45

106,608.50

$

$

$

$

109,248.45

0.00

109,248.45

0.00

109,248.45

-2,639.95

0.00

106,608.50

0.00

AMOUNT DUE 106,608.50 106,608.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 106,608.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

16.0 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00033  
 

1.000

EACH

550.00000 0.000.000

0.00

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

22,297.000

SY  

5.25000 0.000.000

0.00

0015 Removal of Ground Sign 0.000

0.000

202-00810  
 

6.000

EACH

75.00000 0.000.000

0.00

0020 Clean Culvert 0.000

0.000

202-04002  
 

1.000

EACH

850.00000 0.000.000

0.00

0025 Hydraulic Excavator 0.000

8.000

203-01565  
 

20.000

HOUR

250.00000 2,000.008.000

2,000.00

0030 Potholing 0.000

3.000

203-01597  
 

20.000

HOUR

105.00000 315.003.000

315.00

0035 Laborer 0.000

24.000

203-02330  
 

40.000

HOUR

40.00000 960.0024.000

960.00

0040 Erosion Log (12 Inch) 0.000

80.000

208-00002  
 

500.000

LF  

4.25000 340.0080.000

340.00

0045 Gravel Bag 0.000

20.000

208-00034  
 

500.000

LF  

6.75000 135.0020.000

135.00

0050 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

850.00000 0.000.000

0.00

0055 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

1.000

EACH

2,900.00000 0.000.000

0.00
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) 0.000

1.000

208-00103  
 

40.000

HOUR

40.00000 40.001.000

40.00

0065 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

20.000

HOUR

105.00000 0.000.000

0.00

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

100.000

HOUR

102.00000 0.000.000

0.00

0075 Removal of Trash 0.000

0.000

208-00107  
 

20.000

HOUR

175.00000 0.000.000

0.00

0080 Erosion Control Supervisor 0.000

0.000

208-00206  
 

20.000

DAY 

210.00000 0.000.000

0.00

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.600

ACRE

700.00000 0.000.000

0.00

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.600

ACRE

7,100.00000 0.000.000

0.00

0095 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.600

ACRE

3,000.00000 0.000.000

0.00

0100 Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,500.000

SY  

5.20000 0.000.000

0.00

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

25.000

TON 

135.00000 0.000.000

0.00

0110 Hot Mix Asphalt (Patching) (Asphalt) 0.000

11.030

403-00720  
 

148.000

TON 

315.00000 3,474.4511.030

3,474.45
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

2,698.000

TON 

118.00000 0.000.000

0.00

0120 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

1,115.000

GAL 

8.50000 0.000.000

0.00

0125 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

89.000

SY  

23.00000 0.000.000

0.00

0130 Riprap (18 Inch) 0.000

0.000

506-00218  
 

7.000

CY  

550.00000 0.000.000

0.00

0135 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

35.000

LF  

111.00000 0.000.000

0.00

0140 24 Inch Steel End Section 0.000

0.000

603-30024  
 

1.000

EACH

825.00000 0.000.000

0.00

0145 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0150 Sign Panel (Class I) 0.000

0.000

614-00011  
 

57.000

SF  

27.00000 0.000.000

0.00

0155 Sign Panel (Class II) 0.000

0.000

614-00012  
 

32.000

SF  

27.00000 0.000.000

0.00

0160 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

240.000

LF  

8.00000 0.000.000

0.00

0165 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

29.000

EACH

135.00000 0.000.000

0.00
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

85,000.00000 21,250.000.250

21,250.00

0175 Public Information Services 0.000

0.250

626-01000  
 

1.000

L S 

8,500.00000 2,125.000.250

2,125.00

0180 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

34.000

GAL 

360.00000 0.000.000

0.00

0185 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) 

0.000

0.000

627-30324  
 

32.000

SF  

83.00000 0.000.000

0.00

0190 Flagging 0.000

309.750

630-00000  
 

2,000.000

HOUR

31.00000 9,602.25309.750

9,602.25

0195 Traffic Control Inspection 0.000

1.000

630-00007  
 

32.000

DAY 

250.00000 250.001.000

250.00

0200 Traffic Control Management 0.000

10.000

630-00012  
 

70.000

DAY 

380.00000 3,800.0010.000

3,800.00

0205 Barricade (Type 3 M-A) (Temporary) 0.000

1.000

630-80335  
 

4.000

EACH

78.00000 78.001.000

78.00

0210 Construction Traffic Sign (Panel Size A) 0.000

12.500

630-80341  
 

25.000

EACH

40.00000 500.0012.500

500.00

0215 Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

34.000

EACH

40.00000 400.0010.000

400.00

0220 Construction Traffic Sign (Panel Size C) 0.000

9.000

630-80343  
 

18.000

EACH

43.00000 387.009.000

387.00
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Construction Traffic Sign (Special) 0.000

27.250

630-80344  
 

54.500

SF  

15.00000 408.7527.250

408.75

0230 Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

4,500.00000 4,500.001.000

4,500.00

0235 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

1.000

EACH

3,500.00000 1,750.000.500

1,750.00

0240 Drum Channelizing Device 0.000

2.000

630-80360  
 

25.000

EACH

10.00000 20.002.000

20.00

0245 Drum Channelizing Device (With Light) (Flashing) 0.000

4.000

630-80363  
 

15.000

EACH

10.00000 40.004.000

40.00

0250 Traffic Cone 0.000

60.000

630-80380  
 

120.000

EACH

10.00000 600.0060.000

600.00

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

20,000.000

F A 

1.00000 0.000.000

0.00



CONTID: C18929R        COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 52,975.4552,975.45868,130.25CURRENT AMT0200 $ $ $

CAT NO0300 F-12-AZ 

0285 Removal of Bridge Railing 0.000

0.000

202-00425  
 

54.000

LF  

23.00000 0.000.000

0.00

0290 Structure Excavation 0.000

50.000

206-00000  
 

50.000

CY  

88.00000 4,400.0050.000

4,400.00

0295 Structure Backfill (Class 2) 0.000

37.000

206-00200  
 

37.000

CY  

162.00000 5,994.0037.000

5,994.00

0300 Rebuild Timber Deck 0.000

0.000

210-00650  
 

0.140

L S 

44,000.00000 0.000.000

0.00

0305 Geotextile (Reinforcement) 0.000

64.000

420-00300  
 

64.000

SY  

23.00000 1,472.0064.000

1,472.00

0310 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

585.000

LB  

13.00000 0.000.000

0.00

0315 Bikeway Railing (Timber) 0.000

0.000

514-01030  
 

84.000

LF  

42.00000 0.000.000

0.00

0320 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

31.000

LF  

82.00000 0.000.000

0.00

0325 Concrete Class D 0.000

8.000

601-03000  
 

13.000

CY  

700.00000 5,600.008.000

5,600.00

CAT 17,466.0017,466.0042,043.00CURRENT AMT0300 $ $ $
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0301 F-12-BA 

0330 Removal of Bridge Railing 0.000

0.000

202-00425  
 

54.000

LF  

23.00000 0.000.000

0.00

0335 Structure Excavation 0.000

0.000

206-00000  
 

24.000

CY  

88.00000 0.000.000

0.00

0340 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

17.000

CY  

162.00000 0.000.000

0.00

0345 Rebuild Timber Deck 0.000

0.000

210-00650  
 

0.140

L S 

44,000.00000 0.000.000

0.00

0350 Geotextile (Reinforcement) 0.000

0.000

420-00300  
 

40.000

SY  

23.00000 0.000.000

0.00

0355 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

585.000

LB  

13.00000 0.000.000

0.00

0360 Bikeway Railing (Timber) 0.000

0.000

514-01030  
 

84.000

LF  

42.00000 0.000.000

0.00

0365 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

25.000

LF  

82.00000 0.000.000

0.00

0370 Concrete Class D 0.000

0.000

601-03000  
 

7.000

CY  

700.00000 0.000.000

0.00

CAT 0.000.0031,271.00CURRENT AMT0301 $ $ $

CAT NO0302 F-12-BB 

0375 Removal of Bridge Railing 0.000

0.000

202-00425  
 

78.000

LF  

23.00000 0.000.000

0.00
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0302 F-12-BB 

0380 Rebuild Timber Deck 0.000

0.000

210-00650  
 

0.200

L S 

44,000.00000 0.000.000

0.00

0385 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

870.000

LB  

13.00000 0.000.000

0.00

0390 Bikeway Railing (Timber) 0.000

0.000

514-01030  
 

108.000

LF  

42.00000 0.000.000

0.00

0395 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

38.000

LF  

82.00000 0.000.000

0.00

CAT 0.000.0029,556.00CURRENT AMT0302 $ $ $

CAT NO0303 F-12-BC 

0400 Removal of Bridge Railing 0.000

0.000

202-00425  
 

114.000

LF  

23.00000 0.000.000

0.00

0405 Rebuild Timber Deck 0.000

0.000

210-00650  
 

0.300

L S 

44,000.00000 0.000.000

0.00

0410 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

1,237.000

LB  

13.00000 0.000.000

0.00

0415 Bikeway Railing (Timber) 0.000

0.000

514-01030  
 

144.000

LF  

42.00000 0.000.000

0.00

0420 Epoxy Resin (Injection) 0.000

135.500

519-01000  
 

135.500

LF  

82.00000 11,111.00135.500

11,111.00

CAT 11,111.0011,111.0049,062.00CURRENT AMT0303 $ $ $

CAT NO0304 F-12-BD 

0425 Removal of Bridge Railing 0.000

0.000

202-00425  
 

90.000

LF  

23.00000 0.000.000

0.00
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PCN: 18929R-BID   ESTIMATE RUN 07/24/2013

PROJECT: STA 0702-324                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:27:20

CUMULATIVE
AMOUNT

CAT NO0304 F-12-BD 

0430 Rebuild Timber Deck 0.000

0.000

210-00650  
 

0.220

L S 

44,000.00000 0.000.000

0.00

0435 Structural Steel (Galvanized) 0.000

992.000

509-00001  
 

992.000

LB  

13.00000 12,896.00992.000

12,896.00

0440 Bikeway Railing (Timber) 0.000

0.000

514-01030  
 

120.000

LF  

42.00000 0.000.000

0.00

0445 Epoxy Resin (Injection) 0.000

0.000

519-01000  
 

90.000

LF  

82.00000 0.000.000

0.00

CAT 12,896.0012,896.0037,066.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

11,000.00

0455 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

3,800.00000 3,800.001.000

3,800.00

CAT 14,800.0014,800.0014,800.00CURRENT AMT0400 $ $ $

$ 109,248.45109,248.45$1,071,928.25$CURRENT AMTPROJECT TOTAL


